Date:  October 22, 2003
W.I:. 1512
Referred by: PAC

ABSTRACT
Resolution No. 3606

This Resolution establishes the regional policy for project delivery for the Transportation Equity
Act for the Twenty-First Century (TEA-21) Reauthorization period for Surface Transportation
Program (STP) and Congestion Management and Air Quality (CMAQ) funds.

Further discussion of this action is contained in MTC “Executive Director’s Memorandum”
dated October 8, 2003.
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Re: Regional Project Delivery Policy for TEA-21 Reauthorization for STP and CMAQ Funds

METROPOLITAN TRANSPORTATION COMMISSION
RESOLUTION NO. 3606

WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional
transportation planning agency (RTPA) for the San Francisco Bay Area pursuant to Government
Code § 66500 et seq.; and

WHEREAS, MTC is the designated Metropolitan Planning Organization (MPO) for the
nine-county San Francisco Bay Area Region (the region); and

WHEREAS, MTC, as the designated RTPA and MPO for the region, is responsible for

programming and managing certain federal and state funding provided to the San Francisco Bay

Area for transportation purposes; and

WHEREAS, Assembly Bill 1012 (Chapter 783, Statutes of 1999 - Torlakson) established
stringent timely use of funds deadlines for projects receiving federal Surface Transportation

Program (STP) and Congestion Mitigation and Air Quality Improvement (CMAQ) program
funding; and

WHEREAS, Section 16304 of the California Government Code requires that federal
funds obligated to a project must be encumbered within two state fiscal years following the year
of obligation, and requires that these funds be liquidated (expended, invoiced and reimbursed)
within three state fiscal years following the state fiscal year of encumbrance; and

WHEREAS, the region could lose STP and CMAQ funding if projects within the region
do not adhere to the timely use of funds requirements under AB 1012 and Section 16304 of the
California Government Code; and

WHEREAS, the region has used all of its federal Obligation Authority (OA) under TEA-
21 and has over 125 projects totaling approximately $100 million waiting for additional OA; and
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WHEREAS, MTC has established regional obligation deadlines for projects receiving
STP and CMAQ funding to ensure that the region obligates federal funding in a timely manner;
and

WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as
though set forth at length, establishes the policy for managing the region’s OA and enforcing the
region’s delivery of STP and CMAQ funding; now, therefore, be it

RESOLVED, that MTC approves the Regional Project Delivery Policy for TEA-21
Reauthorization for STP and CMAQ funds set forth in Attachment A to this resolution.

METROPOLITAN TRANSPORTATION COMMISSION

ﬁ@

Steve Kinsey, Chair

The above resolution was entered into
by the Metropolitan Transportation
Commission at a regular meeting of the
Commission held in Oakland, California,
on October 22, 2003
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Regional Project Delivery Policy for TEA-21 Reauthorization for
STP and CMAQ Funds

General Policy

The region has established deadlines for funding in the Surface Transportation Program (STP)
and Congestion Mitigation and Air Quality (CMAQ) Program to ensure timely project delivery
against state and federal funding deadlines. This resolution establishes a standard policy for
enforcing project funding deadlines and project substitutions for these funds during the
Transportation Equity Act for the Twenty-First Century (TEA-21) Reauthorization.

Theregional STP and CMAQ programs are project specific. Projects are chosen for the program
based on eligibility, project merit, and deliverability within the established deadlines. The
programmed STP and CMAQ funds are for those projects alone.

It is the responsibility of the implementing agency at the time of programming, to ensure the
regiona deadlines and provisions of the regional project delivery policy can be met.

MTC staff will actively monitor and report the obligation status of projects to the Finance
Working Group (FWG) of the Bay Area Partnership. The FWG will monitor project delivery
issues as they arise and make recommendations to the Partnership Technical Advisory
Committee (PTAC) as necessary.

The implementing agency or MTC may determine that circumstances may justify changes to the
STPand CMAQ programming. These changes, or amendments to these regional programs, are
not routine. All proposed changes will be reviewed by MTC staff before any formal actions on
program amendments are considered by the Commission. All changes must follow MTC
policies on the Public Involvement Process and Federal Air Quality Procedures and Conformity
Protocol. Changes must be consistent with the Regional Transportation Plan (RTP), must not
adversely affect the expeditious implementation of Transportation Control Measures (TCMs),
must not negatively impact the deliverability of other projects in the regional programs, and must
not affect the conformity finding in the Transportation Improvement Program (TIP).

In selecting projects to receive redirected funding, the Commission may use existing lists of
projects that did not receive funding in past programming exercises, or direct the funds to
agencies with proven on-time project delivery, or could identify other projects with merit to
receive the funding, or retain the funding for future programming cycles.

Final decisions regarding the reprogramming of available funds will be made by the Commission.



Date:  October 22, 2003
W.l.: 1512
Referred by: PAC

Attachment A

Resolution No. 3606
Page 2 of 7

Project Cost Savings/Reductionsin Scope/Pr oject Failures

From time to time projects may be completed at alower cost than anticipated, or have a minor
reduction in scope resulting in alower project cost, or may not proceed to implementation. In
such circumstances, the implementing agency must notify MTC, Caltrans and the appropriate
county Congestion Management Agency (CMA), within atimely manner, that the funds resulting
from these *project savings will not be used.

Project savings accrued prior to the established obligation deadline are available for redirection
within the program of origin. Savings within the formula-based programs, such as county
guaranteed funding returned to counties based on a population share, are available for redirection
by the CMAs within the formula program, subject to Commission approval.

Project savings within regional competitive programs, such as the regional Transportation for
Livable Communities (TLC) program, or for regiona customer service projects, such as
Travinfo®, or for planning activities, such as the 3% planning funds for CMA planning
activities, are available for redirection by the Commission.

For all programs, the projects using the redirected savings prior to the obligation deadline must
still obligate the funds within the original deadline.

Project savings or unused funding realized after the obligation deadline returnto MTC. Any
funds that have been obligated but remain unused will be deobligated from the project and
returned to the Commission for redirection.

Proj ect Advances

Obligations for funds advanced from future years of the TIP will be permitted only upon the
availability of surplus OA and State Budget Authority (SBA) in a particular year, with current
programmed projects that have met the delivery deadlines having priority for OA in agiven year.
Advanced obligations will be based on the availability of OA and will only be considered after
April 1, and before June 30 of each fiscal year. In some years, OA may not be available for
advancements until after June 30, but the request for the advanced OA must still be received by
Caltrans prior to June 30.

I mplementing agencies wishing to advance projects may request Advance Construction (AC)
authorization from Caltrans (or pre-award authority from FTA) to proceed with the project using
local funds until OA becomes available.
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Specific Policy Provisions

Projects selected to receive STP or CMAQ funding must have a demonstrated ability to use the
funds within the established regional, state and federal deadlines. This criteriawill be used for
selecting projects for funding, and for placement of funding in a particular year of the TIP.

It isthe responsibility of the implementing agency to ensure the funds can be used within the
established regional, state and federal deadlines and that the provisions of the regional delivery
policy can be met. It isalso the responsibility of the implementing agency to continuously
monitor the progress of the programmed funds against regional, state and federal deadlines, and
to report any potential difficultiesin meeting these deadlines, (or difficulties in meeting the
provisions of the regional delivery policy) to MTC, Caltrans and the appropriate county CMA
within atimely manner, to seek solutions to potential problems well in advance of potential
delivery failure or permanent loss of funding.

Specific provisions of the Regional Project Funding-Delivery Policy are as follow:

Fundsto be Obligated/Transferred in the Fiscal Year Programmed in the TIP

STP and CMAQ funds are to be programmed, up to the apportionment level for that fiscal
year, in the TIP within the fiscal year in which the funds are to be obligated by the Federal
Highway Administration (FHWA) or transferred to the Federal Transit Administration
(FTA), similar to the programming of the State Transportation Improvement Program (STIP).
Thiswill improve the overall management of federal Obligation Authority (OA) within the
region and improve the likelihood that OA and State Budget Authority (SBA) will be
available for projects that are programmed in a particular fiscal year.

Field Reviews

Implementing agencies are required to request afield review within 6 months of MTC's
approval of the project in the TIP for federal-aid projects receiving funding through the STP
and CMAQ programs that are subject to AB 1012 or regional obligation deadlines. This
policy also applies to federal-aid projectsin the STIP. The requirement does not apply to
projects for which afield review would not be applicable (such as FTA transfers, regional
customer service projects and planning activities).

Failure for an implementing agency to make a good-faith effort in scheduling and/or
obtaining afield review from Caltrans Local Assistance within six months of programming
into the TIP could result in the funding being subject to reprogramming.
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Complete Environmental Submittal to Caltrans 12 months prior to Obligation Deadline

Implementing agencies are required to submit a complete environmental package to Caltrans
for al projects (except those determined Programmatic Categorical Exemption as
determined by Caltrans at the field review), twelve months prior to the obligation deadline for
right of way or construction funds. This policy creates a more realistic time frame for
projects to progress from the field review through the environmental and design process, to
the right of way or construction phase. If the environmental process, as determined at the
field review, will take longer than 12 months before obligation, the implementing agency is
responsible to deliver the complete environmental submittal in atimely manner. Failureto
comply with this provision could result in the funding being subject to reprogramming. The
requirement does not apply to FTA transfers, regional customer service projects or planning
activities.

Obligation/Submittal Deadlines

Projects selected to receive STP and CMAQ funding must demonstrate the ability to obligate
programmed funds by the established obligation deadline. This criteriawill be used for
selecting projects for funding, and for placement in a particular year of the TIP. Itisthe
responsibility of the implementing agency to ensure the deadlines can be met.

In order to ensure funds are obligated or transferred to FTA in atimely manner, the
implementing agency is required to deliver a complete funding obligation / FTA Transfer
request package to Caltrans Local Assistance by April 1 of the year the funds are listed in the
TIP. Projects with complete packages delivered by April 1 of the programmed year will have
first priority for available OA. If the project isdelivered after April 1 of the programmed
year, the funds will not be the highest priority for obligation in the event of Obligation
Authority (OA) limitations, and will compete with projects advanced from future years for
limited OA. Fund obligation/FTA transfer requests submitted after the April 1 deadline will
be viewed as subject to reprogramming.

Within the formula-based programs, such as county guaranteed funding returned to counties
based on a population share the Congestion Management Agencies (CMAS) may adjust
programming up until April 1of the programmed year, swapping funds to aready project in
order to utilize all of the programming capacity, subject to available OA. The substituted
project(s) must still obligate the funds within the original funding deadline.

For funding programmed through regional competitive programs, such as the regional
Transportation for Livable Communities (TLC) program, or for regional customer service
projects, such as Travinfo®, or for planning activities, such asthe CMA planning activities,
the Commission has discretion to redirect funds from delayed or failed projects.
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STP and CMAQ funds are subject to an obligation/FTA transfer deadline of June 30™ of the
fiscal year the funds are programmed in the TIP. Implementing agencies are required to
submit the complete request for obligation or FTA transfer to Caltrans Local Assistance by
April 1 of the fiscal year programmed in the TIP, and receive an obligation/FTA transfer of
the funds by June 30" of the fiscal year programmed in the TIP. For example, projects
programmed in FY 2005-06 of the TIP have an obligation/FTA transfer request submittal
deadline (to Caltrans) of April 1, 2006 and an obligation/FTA transfer deadline of June 30,
2006. Projects programmed in FY 2006-07 have an obligation request submittal deadline (to
Caltrans) of April 1, 2007 and an obligation/FTA transfer deadline of June 30, 2007.

Submittal Deadline: April 1 of the fiscal year programmed inthe TIP. The
Implementing Agency is required to submit a complete obligation/transfer package to
Caltrans (3 months prior to the Obligation Deadline).

Obligation Deadline: June 30 of the fiscal year programmed in the TIP. No
extensions will be granted to the obligation deadline.

April 1 - Regional submittal deadline. Compete package submittals received by April 1
of the fiscal year programmed in the TIP will receive first priority for obligations against
available OA.

April 2—June 30 - Projects submitted during this timeframe are subject to
deprogramming. If OA isstill available, these projects may receive OA if obligated by
June 30. If OA islimited, these projects would compete for OA with projects advanced
from the following fiscal year on afirst come-first serve basis. Projects with fundsto be
advanced from future years must request the advance prior to June 30, in order to receive
the funds within that federal fiscal year.

June 30 - Regional obligation deadline. Funds not obligated (or transferred to FTA) by
June 30 of the fiscal year programmed in the TIP will be returned to MTC for
reprogramming. No extensions of this deadline will be granted. Projects seeking
advanced obligations against funds from future years, must request the advance prior to
June 30, in order to receive the funds within that federal fiscal year.

The obligation deadline may not be extended. The funds must be obligated by the established
deadline or they will be de-programmed from the project and redirected by the Commission
to aproject that can use the fundsin atimely manner.

Note: Authorization of Advance Construction (AC) satisfies the regional obligation deadline
requirement.
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Encumbrance/Liquidation/Project Close-Out Deadlines

STP and CMAQ funds must be encumbered by an approved State funding agreement within
one state fiscal year after the fiscal year of obligation. Furthermore, the funds must be fully
liquidated (expended, invoiced and reimbursed), within four state fiscal years after the fiscal
year in which the funds were obligated, and the project must be accepted and closed out
within five state fiscal years after the fiscal year in which the funds were obligated.

The following provisions are required in order to ensure no funds are lost after obligation.
Failure to meet these requirements will result in the potential loss of funding for
reimbursement of incurred project costs.

Funds must be encumbered within one state fiscal year following the fiscal year in
which the funds were obligated (encumbrance is approval of afunding agreement
with the state). This requirement does not apply to FTA transfers.
Construction/Equipment Purchase contract must be awarded within one state
fiscal year following the fiscal year in which the construction funds were
obligated (this requirement does not apply to FTA transfers).

Funds must be liquidated (expended, invoiced and reimbursed) within four state
fiscal yearsfollowing the fiscal year in which the funds were obligated (this
requirement does not apply to FTA transfers).

Project must be accepted and closed out within one year of the last expenditure, or
within five state fiscal years following the fiscal year in which the funds were
obligated, whichever occursfirst (this requirement does not apply to FTA
transfers).

For FTA projects, funds must be approved/awarded in an FTA Grant within one
state fiscal year following the fiscal year in which the funds were transferred to
FTA.

Funds that miss the encumbrance, liquidation/project close out deadlines are subject to de-
obligation if not reappropriated by the State Legislature, or extended (for one year) in a
Cooperative Work Agreement (CWA) with the California Department of Finance.

Implementing agencies with projects that require reappropriation in the State budget, or
require a CWA from the California Department of Finance, or fail to meet the post-obligation
provisions, or have projects that have been inactive for more than two years, regardless of
federal fund source, are subject to MTC restrictions on receipt of OA for subsequent projects,
and/or limitations on future programming of funds until the reappropriated/ inactive projects
are cleared up and a firm commitment date is provided to Caltrans Local Assistance for
meeting the next project milestone.
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Milestone Deadline June 30 June 30 June 30 June 30 June 30

 Programming | |

| Obligation | |

| Encumbrance |

 Award |

 Liguidation |
 ProjectCloseOut [

I nactive Projects

Most projects can be completed well within the state’ s seven-year deadline for project close-
out. Yet it is viewed negatively by both FHWA and the California Department of Finance for
projects to remain inactive for more than afew years. It is expected that funds for completed
phases will be invoiced within areasonable time of completion of work for the phase, and
projects will be closed out within a reasonable time following project completion.

Implementing agencies that have projects that have not been closed out within one year of
final expenditure, or have projects that remain inactive for more than two years, regardless of
federal fund source, will have future OA limited for subsequent projects, and/or have
restrictions on future programming. Completed phase invoicing and project close-out within
areasonable time will help ensure the implementing agency remainsin good standing.

The intent of thisregional delivery policy isto ensure implementing agencies do not lose any
funds due to missing a federal or state funding deadline, while providing maximum flexibility in
delivering transportation projects. MTC has purposefully established regional deadlinesin
advance of state deadlines, to provide the opportunity for implementing agencies, the CMAS,
Caltrans, and MTC to solve potential problems and bring the project back on-line in advance of
losing funding due to a missed state deadline.

Although the policy is limited to the regional STP and CMAQ funds managed by MTC, the state
deadlines sited apply to all federal-aid funds administered by the state. Implementing agencies
should pay close attention to the deadlines of other state and federal funds on their projects so as
not to miss any other applicable funding deadlines.
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Regional Project Delivery Policy for TEA-21 Reauthorization for STP and
CMAQ Funds

The MTC region has maintained an excellent project delivery record, delivering
110 percent of the federal Obligation Authority (OA), and 100 percent of federa
gpportionment level during the six-year period of the federa Transportation Equity
Act for the Twenty-First Century (TEA-21). This outstanding delivery record is
due to the hard work of project sponsors, Caltrans Loca Assistance and the
regiona delivery policies developed by MTC and the Bay Area Partnership. In an
effort to maintain this delivery record for the TEA-21 Reauthorization and assure
the maximum amount of federal funds continue to flow into the region, MTC and
the Bay Area Partnership have revised the existing regional delivery policies.
These revisions respond to increased scrutiny for federal and state funding
deadlines, the current economic environment, and anticipated future federal and
state policies regarding the availability of transportation funding.

Over the past six months, the Project Delivery Task Force of the Finance
Working Group (FWG) has developed a project delivery policy for the TEA-21
Reauthorization period. The proposed policy was presented to the Finance
Working Group on September 3, 2003 and to the Partnership Technica Advisory
Committee (PTAC) on September 15, 2003 for discussion and input.

The exigting project ddlivery policy, MTC Resolution 3239, provides direction for
obligation deadlines, redirection and reprogramming of funds. Resolution 3606
replaces Resolution 3239 as the new project delivery policy. The new policy cdls
for programming and obligating projects according to when federa Obligation
Authority (OA) is actudly available. This managing of projects to the actud levels
and timing of funding will assure that funds are available to sponsors when their
projects are delivered. The AB1012 deadlines imposed by State law will be met
well in advance as sponsors will have their funds obligated in the year the federal
OA isavallable, instead of up to three years later, as alowed under AB1012.
Resolution 3606 contains the remaining essentid requirements of 3239, requires
funds to be obligated in the year programmed, requires timely field reviews and
environmenta report submittals for projects, and adjusts the annua submittal and
obligation deadline. The policy aso provides further definition and requirements
for post-obligation project milestones.

The intent of this regional ddivery policy is to ensure implementing agencies do
not lose any funds due to missing afederd or state funding deadline, while
providing maximum flexibility in delivering transportation projects. MTC has
purposefully established regional deadlines in advance of state deadlines, to
provide the opportunity for implementing agencies, the CMAs, Cdtrans, and MTC
to solve potential problems and bring the project back on-line in advance of losing
funds due to a missed state deadline.

None. The PTAC and its Finance Working Group have concurred with the policy.
Refer Resolution No. 3606 to the Commission for gpproval as requested.
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Attachments: Deputy Director's Memorandum re: Regiona Project Delivery Policy for TEA-21
Reauthorization for STP and CMAQ Funds
- MTC Resolution No. 3606
- Attachment A to MTC Resolution No. 3606
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Memorandum

TO: Programming and Allocations Committee DATE: October 8, 2003
FR: Deputy Director, Policy

RE: Resional Project Delivery Palicy for TEA-21 Reauthornzation for STP and CMAQ Funds

Background

The MTC region has maintained an excellent project delivery record, delivering 110 percent of
the federal Obligation Authority (OA), and 100 percent of federal apportionment level during the
six-year period of the federal Transportation Equity Act for the Twenty-First Century (TEA-21).
This outstanding delivery record is due to the hard work of project sponsors, Caltrans Local
Assistance and the regional delivery policies developed by MTC and the Bay Area Partnership. In
an effort to maintain this delivery record for the TEA-21 Reauthorization and assure the
maximumn amount of federal funds continue to flow into the region, MTC and the Bay Area
Partnership have revised the existing regional delivery policies.

The revised pohicy responds to increased scrutiny for federal and state funding deadlines, the
current economic environment, and anticipated future federal and state policies regarding the
availability of transportation funding. The revisions are specifically intended to; improve
management of the limited OA available cach fiscal year, meet post-obligation deadlines enforced
by the State’s Department of Finance, and Facilitate project delivery by keeping projects on
schedule. The new policy calls for programming and obligating projects in accordance with when
federal Obligation Authority (OA) is available. This managing of projects to the actual levels of
funding and when that funding is available will assure that funds are available to sponsors when
their projects are delivered. The AB1012 deadlines imposed by State law will be met well in
advance as sponsors will have their funds obligated in the year the federal A is available, instead
of up to three years later, as allowed under AB1012.

Ower the past six months, the Project Delivery Task Force of the Finance Working Group (FWG)
has developed a project delivery policy for the TEA-21 Reauthorization period. The proposed
policy was recommended to the Finance Working Group on September 3, 2003 and to the
Partnership Technical Advisory Committee (PTAC) on September 15, 2003 for discussion and
input. The PTAC and its Finance Working Group have concurred with the policy.

Benefits of the TEA-21 Reaunthorization Project Delivery Palicy:
¢ The policy builds upon the regional TEA-21 delivery policy, which assisted the region
and sponsors in delivering to the full apportionment level during TEA-21.
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The policy minimizes the potential loss of federal funding to the region due to missed
federal or state deadlines by establishing regional deadlines ahead of state and federal
deadlines.

By holding firm on obligation deadlines, the region has been able to obligate all of its
TEA-21 STP and CMAQ OA and apportionment in a timely manner. This demonstrated
success in the delivery of regional transportation projects will support requests for
additional federal funding for the region.

Strengthens the region’s ability to meet AB 1012 requirements, thus minimizing the risk
of losing federal transportation funding. The policy provides flexibility for the
Congestion Management Agencies (CMAS) to swap delayed projects with projects ready
to use the funding.

The policy establishes standard guidance to be applied for all regional STP and CMAQ
programming cycles. A standardized policy makes it easier for project sponsors, MTC
staff and Commissioners to implement project delivery strategies consistently among the
programmed projects. All STP and CMAQ funds are treated alike, regardless of the cycle

in which they were programmed.

Existing Regional Project Delivery Policies (MTC Resolution 3239) Continued in TEA-21
Reauthorization Delivery Policy:

The obligation deadline may not be extended.

The CMASs may redirect funds within the formula based programs and the Commission
may redirect funds within the competitive programs up to the obligation deadline.
Funds not obligated by the regional deadline return to the Commission for
reprogramming at its discretion.

Funds returned as project savings prior to the obligation deadline, may be redirected at
the discretion of the CMA for formula-based funds, or redirected by MTC for regional
competitive programs.

Proposed New Policies for TEA-21 Reauthorization Project Delivery Policy:

STP and CMAQ funds will be programmed in the Transportation Improvement Program
(TIP) in the same fiscal year the funds are required to be obligated or transferred to the
Federal Transportation Administration {(FTA). The approach allows the programming and
obligating of projects to occur when federal Obligation Authority (OA) is actually
available. This managing of projects to the actual levels and timing of funding will assure
that funds are available to sponsors when their projects are delivered.

Project sponsors are required to request a field review within 6 months of MTC's
approval of the project in the TIP for all federal-aid projects receiving funding through
the STP and CMAQ} programs
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A complete environmental submittal to Caltrans for all projects except those determined
Programmatic Categorical Exemption (as determined by Caltrans at the Field Review) is
required, twelve months prior Lo the obligation deadline.

The regional submittal deadline (Lo Caltrans) will be April 1 and the regional obligation
deadline will be June 30 of the programmed year. Projects missing the submittal deadline
are subject te reprogramming. Funds not obl: gated by the obligation deadline will be
returned 1o MTC for reprogramming.

STP and CMAQ funds must be encumbered by an approved State funding agreement
within two state fiscal years, including the fiscal year of obligation. In addition, these
funds must be fully liquidated within four state fiscal years after the fiscal yearin which
the funds were obligated. Furthermore, the projects must be accepted and closed out
within one year of the final expenditure, or within six fiscal years including the fiscal year
in which the funds were obligated, whichever occurs first.

Implementing agencies that have projects thal have not been closed oul within one year of
final expenditure, or have projects that remain inactive for more than two years,
regardless of federal fund source, are subject 1o limitations on future OA for subsequent
projects, and/or restrictions on future programming.

The intent of this regional delivery policy is to ensure implementing agencies do not lose any

funds due to missing a federal or stale funding deadline, while providing maximum flextbility in
delivering transportation projects. MTC has purposefully established regional deadiines in
advance of state deadlines, Lo provide the opportunity for implementing agencics, the ChiAs,

Caltrans, and MTC 10 solve potential problems and bring the project back on-line in advance of
losing funds due to a missed state deadiine.

HereettOVhadhostor

Therese W. MceMillan

Attachment: Proposed Regional Project Delivery Policy for TEA-21 Reauthonzation
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